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Richard Mustico 
<rxmustic@gw.dec.state.ny. 
us> 

10/20/2005 02:24 PM 

To Mark Grahger/R2/USEPA/US@EPA 
cc 

bee 

Subject Fwd: PSA Schedule 

Mark - FYI for Crouse-Hinds 

-— Message from "Mark Schumacher" <MSchumacher@deltaenv.com> on Thu, 20 Oct 2005 09:53:06 
-0500 — 

To: <obrien@cooperindustries.com>, <rxmustic@gw.dec.state.ny.us> 
Subject: PSA Schedule 

Mike/Rick 

The following is our anticipated schedule. As previously indicated work is still planned to start on the 24th. 

Week of 10-24 
Test Pits and SW/SED sampling 

Week of 10-31 
Test Pits as needed 
Monitoring Well Installations 

Week 11-7 ' 
Well Development 
Wetland Delineation 

Week of 11-14 
Well Sampling 

Work on the 24th is planned to start between 8 and 9AM 

Rick, please advise if NYSDEC will be onsite. If so please make sure anyone signs in at the security booth 
before proceeding to the landfills. 

r 

Thanks 

Mark 
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